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Action Item #1

® Contract stipulation for TBC - 91 weeks vs. 24
months?

¢* OPEN:

— Boeing plans on starting the integration cycle at L-24
months

— TBC’s request for contract change still pending
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Action Item #2

® Determine first-time standard tasks that require
more than 24 months

¢® CLOSED:
— TBC - Isogrid fairings
— LMA - none
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Action Item #3

® Create a working group to address use of SIS, MU
Annex, and SPRD in SV acquisition process.
EELV trade space?

¢® CLOSED:

— MV will work this on an individual basis

— Will be answered under RFP support in EELV User’s
Guide

— Briefing 29 June, 1515 PDT
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Action Item #4

® Investigate the need for two IPC interfaces

¢® CLOSED:

— SIS V6.0 Standard Service, IPC will use 62” bolted
interface for 4m or 5m PLF

— 173" bolted interface is a 5m IPC mission-specific option
— Low temperature for transport A/C changed to 65°

9 Jun 2000 EELV -- FOR OFFICIAL USE ONLY



EELV -- FOR OFFICIAL USE ONLY

Action Item #5

® Non-IPC SIS Revisions

¢ IN WORK:

— Will evaluate requirement for next revision of SIS upon
completion of V6.0

— Future revisions may include: IPC/HPC LEO
requirements, clocking/location of SEIP, PLF stay-out
zones, “clarifications” comments

— Briefing 29 June, 1415 PDT
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Action Item #6

® Determine the greatest common denominator the
LV contractor will provide standard launch
service

¢ IN WORK:

— DOD Baseline ILS capabilities will be identified in EELV
Users’ Guide

— Briefing 29 June, 1515 PDT
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Action Item #7

® Coordinate MIWG/SAWG activities to address
range interface issues (especially comm)

¢ IN WORK:

— Comm meetings, as needed
— POCs: Lt Bateman
— Briefing 29 June, 1615
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Action Item #8

® Establish plan and schedule to address ground
operations requirements

¢® CLOSED:

— Created Ground Operations/Processing Working Group
— 1st meeting held 24 May, “brainstorm” for topics

— Telecon plan in place

— Next meeting 12 July

— Briefing 30 June, 0800 PDT

9 Jun 2000 EELV -- FOR OFFICIAL USE ONLY



EELV -- FOR OFFICIAL USE ONLY

Action Item #9

® Add classified session to next MIWG

¢® CLOSED:

— Session was added but canceled due to lack of
classified agenda items
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Action Item #10

® Establish process for development and use of
four-party ICDs, including schedules and
contractual ties

¢ IN WORK:

— Process and checklist developed to clarify flow of
technical information to SV contractors

— Briefing 29 June, 1330 PDT
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Action Item #11

® Clarify process/mechanism to enable flow of
technical information to SV contractors in the
pre-integration phase

¢® CLOSED:

— Low level of effort questions should be addressed to the
EELV SPO

— Issues requiring significant effort / analysis should be
brought to EELV SPO for implementation as a special
study
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Action Item #12

® Establish LV vs. SV responsibilities for
coordination of Range Safety documentation

® IN WORK:
— MSPSP schedules established
— Briefing 30 June, 0830 PDT
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